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Date: Monday, December 09, 2019 

 

Personnel On-Site: 
EPA OSC – Peter Lisichenko 

START V – Sean Quinn, & Thomas O’Donnell 

ERRS Contractor: Guardian Environmental Services (GES) 
 

Weather: Rain, 80% chance of rain, Lo: 37°F, High: 47°F, Winds: 15 to 25 mph, due S, 65% humidity. 
  

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy 

equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and 

radiation hazards.  

Activities Completed: 

1. ERRS completed to remove soil from the first half WH-2, staging it on the west side of the soil 

pile. 

2. START V collected 9 post excavation soil samples and one duplicate sample in warehouse 2. 

3. START V continued air monitoring in WH-2with a RadeCo, AreaRae and Dataram. 

4. START V conducted calibration check of the Ludlum 2241-2 

5. START V will completed troubleshooting the HPGe with the EPA health physicist. 

6. ERRS began backfilling WH-2 with stone. 

7. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for December 10, 2019: 

 

1. ERRS complete backfilling first half of WH-2. 

2. ERRS will begin removal of concrete from second half of WH-2. 

3. START V will begin to process samples in HPGe. 

4. Air monitoring will continue in work areas. 

 

 

 

 

 

 



  

 Niagara Falls Boulevard   

Niagara County, New York 

2019 Removal Action Daily Report 

 Page 2 of 4 12/09/2019 

 

 

 

 

 

Soil Excavation & Backfill Data: 

 

 

1 Corrected value based on ERRS reported totals for each area.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Soil Volume Excavated Today (In Cubic Yards) 0 

Cumulative Soil Volume Excavated (In Cubic Yards)1 3,492.5 

Total Number of Disposal Trucks Today 25 

Total Number of Disposal Trucks to Date 171 

Soil Volume Transferred to Disposal Trucks 575 

Cumulative Disposal Volume Removed To Date 

(Tons) 
3,910 

Number of Backfill Trucks Today 0 

Number of Backfill Trucks to Date 243 

Backfill Received Today (In Tons) 604.71 

Cumulative Backfill Volume to Date (In Tons)  8737.72 
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Site Photographs 

 

 

 
             View of ERRS placing backfill in WH-2. 
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            View of START Vs post excavation soil sampling locations in WH-2. 


